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ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 16:50:28

CONTID: C16453         ESTIMATE NO: 0002 PROG 2005

PCN: 16453-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL WEST PERCENT TIME:

PROJECT NO: SHE0702-276                   

I-70 VAIL WEST

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 05/19/2008

P.O. BOX 566 DATE LET 03/13/2008 DATE WORK BEGAN 05/27/2008

 DATE AWARDED 03/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/08/2008 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/19/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,433,442.82 PARTICIPATING $ $ 2,113,585.83

AWARD PROJECT AMT: 9,741,062.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -51,032.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

TIME ALLOW:

ORIG TIME ALLOW:

105 CALENDAR DAYS

CALENDAR DAYS100

23.30%

8,002,350.64

2,113,585.83

2,113,585.83

2,062,553.25

$

$

$

$

2,431,092.18

0.00

2,431,092.18

0.00

2,431,092.18

-60,557.77

0.00

2,370,534.41

0.00

AMOUNT DUE 2,370,534.41 2,062,553.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,062,553.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.430 1.000

ACRE 0.430 47,300.00

110,000.00000 1.430 157,300.00

201-00001  
 

0010 *REMOVAL OF PIPE 14.000 0.000

LF  12.000 276.00

23.00000 12.000 276.00

202-00035  
 

0015 *REMOVAL OF END SECTION 3.000 0.000

EACH 3.000 261.00

87.00000 3.000 261.00

202-00037  
 

0020 *REMOVAL OF DELINEATOR 10.000 0.000

EACH 10.000 100.00

10.00000 10.000 100.00

202-00090  
 

0025 *REMOVAL OF ASPHALT MAT 5.000 0.000

SY  5.000 360.00

72.00000 5.000 360.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 54,081.000 0.000

SY  0.000 0.00

3.40000 0.000 0.00

202-00240  
 

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 55.000 0.000

CY  55.000 5,500.00

100.00000 55.000 5,500.00

202-00502  
 

0040 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.200 0.000

SY  0.000 0.00

242.00000 0.000 0.00

202-00503  
 

0045 *REMOVAL OF EXPANSION DEVICE 532.200 0.000

LF  0.000 0.00

63.00000 0.000 0.00

202-00504  
 

0050 *REMOVAL OF GROUND SIGN 10.000 0.000

EACH 10.000 750.00

75.00000 10.000 750.00

202-00810  
 

0055 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

202-00821  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 4 15,810.000 310.000

LF  11,795.000 518,980.00

44.00000 12,105.000 532,620.00

202-01140  
 

0065 *REMOVAL OF END ANCHORAGE 7.000 0.000

EACH 3.000 540.00

180.00000 3.000 540.00

202-01300  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,356.020 1,007.000

CY  5,627.000 84,405.00

15.00000 6,634.000 99,510.00

203-00010  
 

0075 *ROLLING 20.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01140  
 

0080 *BLADING 20.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0085 *BACKHOE 20.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01510  
 

0090 *POTHOLING 10.000 0.000

HOUR 2.000 280.00

140.00000 2.000 280.00

203-01597  
 

0095 *LABORER 100.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

203-02330  
 

0100 *STRUCTURE EXCAVATION 10.000 0.000

CY  10.000 1,520.00

152.00000 10.000 1,520.00

206-00000  
 

0105 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000

CY  6.000 1,452.00

242.00000 6.000 1,452.00

206-00065  
 

0110 *TOPSOIL 1,291.000 0.000

CY  1,291.000 38,730.00

30.00000 1,291.000 38,730.00

207-00205  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (12 INCH) 790.000 0.000

LF  566.000 6,792.00

12.00000 566.000 6,792.00

208-00002  
 

0120 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

208-00045  
 

0125 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 10.000 2,000.00

200.00000 10.000 2,000.00

208-00205  
 

0130 REBUILD PORTIONS OF PRESENT STRUCTURE 2.300 0.000

SY  0.000 0.00

1,932.00000 0.000 0.00

210-00520  
 

0135 *RESET SIGN PANEL 9.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

210-00815  
 

0140 ADJUST STRUCTURE 8.000 0.000

EACH 0.000 0.00

1,328.00000 0.000 0.00

210-04000  
 

0145 *MODIFY GUARDRAIL 3,105.000 125.000

LF  2,980.000 68,540.00

23.00000 3,105.000 71,415.00

210-04030  
 

0150 *ADJUST GUARDRAIL 33,875.000 3,500.000

LF  30,375.000 63,787.50

2.10000 33,875.000 71,137.50

210-04200  
 

0155 *SEEDING (NATIVE) 1.800 0.000

ACRE 0.580 1,849.04

3,188.00000 0.580 1,849.04

212-00006  
 

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,921.000 0.000

SY  2,784.000 5,150.40

1.85000 2,784.000 5,150.40

216-00041  
 

0165 *AGGREGATE BASE COURSE (CLASS 6) 1,664.000 35.000

CY  1,483.000 44,490.00

30.00000 1,518.000 45,540.00

304-06007  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 7) 3,007.200 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-07000  
 

0175 STONE MATRIX ASPHALT CO #3 LEVELING ADDED 35,190.800 0.000

TON 407.270 25,780.19

63.30000 407.270 25,780.19

403-09210  
 

0180 HOT MIX ASPHALT (GRADING SX) (100) 4,546.100 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-34801  
 

0185 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CO #3 
LEVELING ADDED

2,702.070 0.000

TON 29.080 15,121.60

520.00000 29.080 15,121.60

411-03342  
 

0190 EMULSIFIED ASPHALT (SLOW-SETTING) 45,132.090 0.000

GAL 231.000 577.50

2.50000 231.000 577.50

411-10255  
 

0195 *WATERPROOFING (MEMBRANE) 448.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

515-00120  
 

0200 *POLYMER MORTAR END DAM 236.500 0.000

CF  0.000 0.00

561.00000 0.000 0.00

518-02100  
 

0205 *SAWING AND SEALING BRIDGE JOINT 830.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

518-03000  
 

0210 *RAPID CURE SILICONE JOINT SEAL 532.200 0.000

LF  0.000 0.00

53.00000 0.000 0.00

518-03100  
 

0215 *EPOXY MORTAR (PATCHING) 24.300 0.000

CF  0.000 0.00

362.00000 0.000 0.00

519-01200  
 

0220 *24 INCH CORRUGATED STEEL PIPE 38.000 0.000

LF  32.000 3,200.00

100.00000 32.000 3,200.00

603-10240  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *24 INCH STEEL END SECTION 3.000 0.000

EACH 2.000 808.00

404.00000 2.000 808.00

603-30024  
 

0230 *VANE GRATE INLET (5 FOOT) 1.000 0.000

EACH 1.000 3,864.00

3,864.00000 1.000 3,864.00

604-25005  
 

0235 *GUARDRAIL TYPE 7 (STYLE CA) (PERMANENT PRECAST) 15,810.000 150.000

LF  8,100.000 453,600.00

56.00000 8,250.000 462,000.00

606-00710  
 

0240 *GUARDRAIL TYPE 7 (STYLE CC)(CONCRETE GLARE SCREEN) 574.500 0.000

LF  574.500 120,645.00

210.00000 574.500 120,645.00

606-00725  
 

0245 *CONCRETE GLARE SCREEN (PRECAST TYPE 7) 8,305.000 0.000

LF  3,560.000 106,800.00

30.00000 3,560.000 106,800.00

606-00755  
 

0250 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01320  
 

0255 *TRANSITION TYPE 3G 4.000 0.000

EACH 1.000 1,393.00

1,393.00000 1.000 1,393.00

606-01370  
 

0260 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0265 *DELINEATOR (TYPE II) (BARRIER) 100.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00022  
 

0270 *REFLECTOR STRIP (6 INCH) 1,671.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00075  
 

0275 *INSTALL MARKER 10.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

612-15000  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 1 INCH ELECTRICAL CONDUIT 300.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-00100  
 

0285 3 INCH ELECTRICAL CONDUIT (JACKED) 360.000 0.000

LF  280.000 12,600.00

45.00000 280.000 12,600.00

613-00301  
 

0290 WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

613-10010  
 

0295 *SIGN PANEL (CLASS II) 230.500 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00012  
 

0300 *STEEL SIGN POST (W 6X12) 30.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

614-00612  
 

0305 *STEEL SIGN POST (W 8X18) 34.500 0.000

LF  0.000 0.00

55.00000 0.000 0.00

614-00818  
 

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 195.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

21.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-01588  
 

0320 *CONCRETE FOOTING (TYPE 1) 2.000 0.000

EACH 0.000 0.00

1,387.00000 0.000 0.00

614-03001  
 

0325 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,671.00000 0.000 0.00

614-03002  
 

0330 VARIABLE MESSAGE SIGN LED (SINGLE FACED) 2.000 0.000

EACH 0.000 0.00

13,760.00000 0.000 0.00

614-10145  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 COMMUNICATIONS CABINET 2.000 0.000

EACH 0.000 0.00

7,306.00000 0.000 0.00

614-72830  
 

0340 LOOP DETECTOR WIRE 1,368.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

614-72875  
 

0345 PIEZO ELECTRIC TUBE, CLASS 2 5.000 0.000

EACH 0.000 0.00

1,177.00000 0.000 0.00

614-73005  
 

0350 FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

962.00000 0.000 0.00

614-80000  
 

0355 *RUMBLE STRIP 180,268.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80385  
 

0360 TELEMETRY (FIELD) (PAGE TAP) 2.000 0.000

EACH 0.000 0.00

2,470.00000 0.000 0.00

614-86105  
 

0365 WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

37,000.00000 0.000 0.00

614-86735  
 

0370 DEICING SYSTEM 1.000 0.000

L S 0.000 0.00

175,000.00000 0.000 0.00

614-86755  
 

0375 *CONSTRUCTION SURVEYING 1.000 0.350

L S 0.650 16,250.00

25,000.00000 1.000 25,000.00

625-00000  
 

0380 *MOBILIZATION 1.000 0.000

L S 0.275 412,500.00

1,500,000.00000 0.275 412,500.00

626-00000  
 

0385 PUBLIC INFORMATION SERVICES 1.000 0.080

L S 0.300 6,000.00

20,000.00000 0.380 7,600.00

626-01000  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PAVEMENT MARKING PAINT 1,027.000 0.000

GAL 22.000 770.00

35.00000 22.000 770.00

627-00001  
 

0395 *EPOXY PAVEMENT MARKING 635.000 0.000

GAL 0.000 0.00

78.00000 0.000 0.00

627-00005  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 7,867.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-01010  
 

0405 *FLAGGING 2,500.000 0.000

HOUR 19.000 950.00

50.00000 19.000 950.00

630-00000  
 

0410 *TRAFFIC CONTROL INSPECTION 63.000 1.000

DAY 9.000 4,347.00

483.00000 10.000 4,830.00

630-00007  
 

0415 *TRAFFIC CONTROL MANAGEMENT 132.000 3.000

DAY 22.000 19,800.00

900.00000 25.000 22,500.00

630-00012  
 

0420 *FLASHING BEACON (SOLAR) 10.000 4.000

EACH 1.000 262.00

262.00000 5.000 1,310.00

630-80002  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 82.000 8.000

EACH 3.000 276.00

92.00000 11.000 1,012.00

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 119.000 29.500

EACH 2.500 250.00

100.00000 32.000 3,200.00

630-80342  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 15.500

EACH 8.500 969.00

114.00000 24.000 2,736.00

630-80343  
 

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 70.000

SF  10.000 450.00

45.00000 80.000 3,600.00

630-80344  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *PORTABLE MESSAGE SIGN PANEL 5.000 2.000

EACH 0.000 0.00

12,235.00000 2.000 24,470.00

630-80355  
 

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

7,300.00000 2.000 14,600.00

630-80358  
 

0455 *DRUM CHANNELIZING DEVICE 179.000 89.500

EACH 0.000 0.00

14.00000 89.500 1,253.00

630-80360  
 

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80363  
 

0465 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 175.000 37.500

EACH 0.500 12.00

24.00000 38.000 912.00

630-80364  
 

0470 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

14,490.00000 1.000 14,490.00

630-80367  
 

0475 GUARDRAIL TYPE 7 (TEMPORARY) 200.000 0.000

LF  100.000 6,000.00

60.00000 100.000 6,000.00

630-80376  
 

0480 TRAFFIC CONE 1,000.000 120.500

EACH 129.500 906.50

7.00000 250.000 1,750.00

630-80380  
 

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 2.000

EACH 0.000 0.00

12,136.00000 2.000 24,272.00

630-85040  
 

0490 F/A MINOR CONTRACT REVISIONS 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0505 F/A INCENTIVE 180,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0510 F/A FUEL COST ADJUSTMENT 85,000.000 73.850

F A 2,691.100 2,691.10

1.00000 2,764.950 2,764.95

700-70016  
 

0515 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0520 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0525 F/A RAILROAD FLAGGER 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0530 F/A OBTAIN POWER FROM UTILITY 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0555 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000

DOL -300.000 -300.00

1.00000 -300.000 -300.00

900-00006  
 

CAT 0200 $2,113,585.83 2,376,092.18CURRENT AMT 10,378,442.82 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
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PCN: 16453-BID    ESTIMATE RUN 07/02/2008

PROJECT: SHE0702-276                   ESTIMATE NO: 0002 16:50:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 55,000.00CURRENT AMT 55,000.00 $$

PROJECT TOTAL 2,113,585.83 $ 2,431,092.18CURRENT AMT 10,433,442.82 $$


